Department of Defense
Joint Technical Architecture Version 5.0

Development Schedule
*** 3 December 2001 ***
Phase 1 - Scope
2 Apr 01 8 Jun 01 Review JTA 4.0 for JTA 5.0 Draft 0

June TASG Reviews/Approves Proposed New
Subdomains for JTA 5.0 DO

11 Jun 01 22 Jun 01 Component Representative Review of Change

25 Jun 01 29 Jun 01 Secretariat Assigns JTA Control Numbers to Online
Change Request Database for Subgroup Group Review

2 Jul 01 20 Jul 01 Subgroups Resolve Change Request Issues

20 Jul 01 Deadline for Subgroup Leaders to Enter Recommended
Actions into JTA Online Database

23 Jul 01 3 Aug 01 Secretariat Prepares JTA 5.0 DO
6 Aug 01 10 Aug 01 JTADG Meeting #1

13 Aug 01 24 Aug 01 Secretariat updates CR database and prepares
document (JTA Version 5.0 D1 for posting to the
JTADG page of the Web Site

Phase 1: 21 Weeks

Phase 2 - Content

27 Aug 01 30 Nov 01 Organizations Review JTA 5.0 D1 for 5.0 D2

3 Dec 01 18 Jan 02 Internal Organization Reviews
- Each Organization Views Online Its Own —
and Only Its Own — Change Requests
- Components Reviewers Read and Add Notes to
Their Own Organization’s CRs
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21 Jan 02

28 Jan 02

4 Feb 02

18 Mar 02

5 Apr 02

8 Apr 02

22 Apr 02

29 Apr 02

25 Jan 02 USAF and USN Component Reps Select CRs
for JTADG Consideration and Forward
Oraanization Database to Secretariat

1 Feb 02 Secretariat Merges USAF and USN Change
Request Databases into CR Online Database
and Assigns JTA Numbers to All CRs in the
Online CR Database
<Database is Frozen for Any New Input>

- Subgroup Leaders Begin Electronic Coordination of
CR Issues with Subgroups

15 Mar 02 Organizations Review Entire Online Database
- Subgroup Leaders Begin the Subgroup Review
Process
- Component Reps Prepare Organization Positions
on CRs in CR Online Database for JTADG Meeting
- Interested Parties Continue to Add Notes to CRs into

Online Database

5 Apr 02 Subgroup Leaders Coordinate CRs
Electronically or Conduct Subgroup

Meetings as Necessary to Resolve Issues

- Subgroup Leaders Enter Subgroup Recommended
Actions into Online Database

- Interested Parties Continue to Add Notes to CRs in
Online Database up until JTADG Meeting

- Organizations Continue to Review CRs for

Participation in Subgroup Meetings

Deadline for Subgroup Leaders to Enter
Recommended Actions into JTA Online
Database

19 Apr 02 Secretariat Verifies JTA CR Online Database
and Incorporates Subgroup-Approved
Changes into Redlined Document for JTADG
Meeting #2

26 Apr 02 JTADG Meeting #2

17 May 02 Secretary Verifies CR Online Database and
Prepares JTA 5.0 D2
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Phase 2: 38 Weeks

Phase 3 - Quality Assurance

20 May 02 5 Jul 02 Organizations Perform Quality Assurance 7
(QA) Review of JTA Ver 5.0 D2

8 Jul 02 12 Jul 02 JTADG Meeting #3 1

15Jul 02 2 Aug 02 Secretariat Updates the JTA Ver 5.0 and 3

Change Request Database. Posts Finalized
JTA Ver 5.0 to the JTA Web Site

Phase 3: 11 Weeks

Total All Phases of the Cycle: 70 Weeks (1.15 years)
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